

Estimated CC1 ENUM LLC Tier 1A/Tier 1B Timeline

Updated October 19, 2005

Estimated Date	Proposed Event	
	Tier 1A	Tier 1B
* September 30, 2005	Approved letter for CC1 trial ENUM delegation sent to CC1 Governments	
October 31, 2005	LLC releases CC1 ENUM Tier 1A draft RFP to CC1 governments	
October 31, 2005	Two or more CC1 Governments send formal delegation request to ITU to start 60 day CC1 review and concurrence period	
November 18, 2005		TAC to provide the US Tier 1B Technical Requirements to the LLC
December 2, 2005	ENUM Forum Provides Test Cases, Reporting Requirements, etc.	
December 20, 2005	Creation of Trial Participants Group Under CC1 ENUM LLC	
December 31, 2005	Comments requested from CC1 Governments on Tier 1A draft RFP	--
December 31, 2005	--	LLC releases CC1 ENUM Tier 1B draft RFP to US Government
December 31, 2005	ITU confirms CC1 trial delegation for 2005	
January 6, 2006	CC1 ENUM LLC trial Tier 1 finalizes delegation details with RIPE	
<i>January 9, 2006</i>	<i>CC1 Trial Commences</i>	
March 3, 2006	--	Comments requested from USG on Tier 1B draft RFP
<i>May 5, 2006</i>	<i>Tier 1A RFP released to bidders</i>	<i>Tier 1B RFP released to bidders</i>
June 5, 2006	Begin Permanent Delegation Request Process	
June 5, 2006 (Week of)	Tier 1A Bidder Conference - RFP clarifying questions to LLC	Tier 1B Bidder Conference Week - RFP clarifying questions to LLC
June 23, 2006	Tier 1A RFP Responses Due	Tier 1B RFP Responses Due
June 26 to July 28, 2006	Tier 1A Proposal Review by CC1 ENUM LLC	Tier 1B Proposal Review by CC1 ENUM LLC
July 31, 2006 (Week of)	Tier 1A "Short List" Best and Final Bidder Presentations	Tier 1B "Short List" Best and Final Bidder Presentations
August 14, 2006	LLC selects Tier 1A vendor	LLC selects Tier 1B vendor
<i>September 15, 2006</i>	<i>CC1 Tier 1A Vendor Contract Signed</i>	<i>US Tier 1B Vendor Contract Signed</i>
<i>November 2006</i>	<i>CC1 Vendor Tier 1A System Development Completed</i>	
<i>December 2006</i>	<i>US Vendor Tier 1B System Development Completed</i>	
<i>January 2007</i>	<i>Start 3 to 6 Month Functional & Operational Beta Test</i>	
<i>March 2007 / June 2007</i>	<i>Launch Full Commercial Operations</i>	

* Indicates completed Major Milestone